
A–180

San Diego Naval Training Center

Size: 541 acres

Mission: Provided recruit training for enlisted personnel and specialized training for officers and enlisted personnel

HRS Score: NA

IAG Status: None

Contaminants: Paint, pesticides, solvents, and petroleum/oil/lubricants

Media Affected: Soil and groundwater

Funding to Date: $17.1 million

Estimated Cost to Completion (Completion Year): $20.5 million (FY2010)

Final Remedy in Place or Response Complete Date for BRAC Sites:  FY2001

Final Remedy in Place or Response Complete Date for Non-BRAC Sites:  FY2010

Restoration Background

In July 1993, the BRAC Commission recommended closure of the
installation and relocation of personnel, equipment, and mission
support to other Naval training centers. Certain installation facilities
and activities will be retained to support other Naval operations in the
San Diego area; 503 acres will be available for transfer. The
installation closed in April 1997.

In FY86, an Initial Assessment Study identified 12 sites that might
present environmental problems: five sites are being studied under
CERCLA; seven under the underground storage tank (UST) program.
Site types include a landfill and petroleum-contaminated areas. In
FY91, a Site Inspection (SI) was completed at one UST site and an SI
and Phase I Remedial Investigation (RI) at another. In FY92, free-
product removal at a UST site was completed. In FY94, the installa-
tion completed an Interim Removal Action at a landfill.

In FY95, a Preliminary Assessment (PA) was completed for three
sites, one of which requires no further action (NFA). Remedial
Designs (RDs) were completed for two sites; the RD for a third site is
under way. An Expanded SI (ESI) was completed for one UST site.
Petroleum-contaminated soil was removed from three UST sites.
Human Health and Ecological Baseline Risk Assessments were
completed for one site.

An Environmental Baseline Survey (EBS), completed in FY94,
identified 85 points of interest (POIs), later increased to 93. Many
POIs were designated for NFA; the installation is studying 18. The
installation completed a revised EBS in FY95. It identified 115 acres
for reuse by the Navy.

In FY96, the installation completed an ESI and initiated an Engineer-
ing Evaluation and Cost Analysis (EE/CA) for one site. SIs were

completed for two sites, one of which required NFA. An EBS
identified two additional sites under the CERCLA program and a PA/
SI was completed. The installation completed the investigation at four
UST sites, a corrective action plan (CAP) for two UST sites, and
excavation of contaminated soil from another UST site. Cleanup
began at the two sites covered by the CAP. During FY97, the
installation initiated an RI for one site and groundwater monitoring at
a UST site. RD and corrective actions were completed for these UST
sites. Cleanup for Sites 7 and 10 was completed. The master finding
of suitability of lease was also completed.

The installation developed a community relations plan in FY92 and
updated it in FY95. A Restoration Advisory Board (RAB), a BRAC
cleanup team (BCT), and an information repository containing the
administrative record were established in FY94, and the installation
completed a BRAC Cleanup Plan (BCP).

FY98 Restoration Progress
The installation completed site assessments for the remaining 18
POIs. An ESI was initiated at Site 15; an extended site assessment was
completed at Site 14 and an EE/CA was initiated. An RI work plan
was finalized for Site 12. The long-term operations at Site 11 were
completed. Site 10 confirmation sampling was initiated. The long-
term monitoring at Site 8 and the Interim Remedial Action (IRA) at
Site 3 continued. The IRA at Site 1 was completed, but the RD was
delayed while Early Transfer Authority (CERCLA Section 334)
negotiations with San Diego Unified Port District progressed. The
Section 334 process has required a close working partnership between
BCT regulators and the Port of San Diego and will provide significant
cost savings for the Navy. A finding of suitability to transfer (FOST)
was initiated for all applicable parcels, and a basewide groundwater
study was initiated.

The RAB reviewed documents, attended a site tour, and held two
meetings. The EPA Region 9 representative took an active role in
RAB meetings. The BCT provided input on all Installation Restora-
tion documents, and the BCP was updated.

Plan of Action
• Sign the Record of Decision for the Environmental Impact

Statement in FY99

• Transfer Site 3 to the San Diego Marine Corps Recruit Division
and close Site 8 in FY99

• Complete EE/CA and Action Memorandum (AM) and award
Remedial Action (RA) for Site 1 in FY99

• Complete confirmatory sampling and closure report for Site 10 in
FY99

• Initiate IRA for additional soil cleanup at Site 11 in FY99

• Complete draft RI and award Feasibility Study for Site 12 in FY99

• Complete EE/CA, AM, and RA for Site 14 in FY99

• Complete ESI and NFA document for Site 15 in FY99

• Update BCP in FY99

• Complete basewide groundwater study in FY99

• Complete FOST for all parcels except the Boat Channel in FY99
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